
TOWN OF NEWINGTON 
 

SCHOOL CODE COMPLIANCE PROJECT BUILDING COMMITTEE  
 

SPECIAL MEETING MINUTES 
 

November 5, 2014 
 

TOWN HALL CONFERENCE ROOM L100 
 
 
 

I. Call to Order –Chairperson Nagel called the meeting to order at 5:55 
PM. 

 
II. Roll Call – Members present: Dave Nagel, Chairperson; Clarke 

Castelle, and Bob Tofeldt. Others present: Peter Boorman, Town 
Attorney; Lou Jachimowicz, Chief Finance and Operations Officer; 
Mark Welch, Oak Park Architects; Mark Roming, M.R. Roming 
Associates, and Jeff Baron, Director of Administrative Services. 

 
III. Public Participation – None. 

 
IV. Approval of prior meeting minutes – Mr. Castelle made a motion that 

the minutes of the April 22, 2014 meeting be approved as presented. 
Second to the motion was made by Mr. Tofeldt. The motion passed 
unanimously. 

 
V. Executive session for purposes of discussing a pending claim – Mr. 

Castelle made a motion that the Committee enter into executive 
session for the purposes of discussing a pending claim, such Executive 
Session to include Peter Boorman, Lou Jachimowicz, Jeff Baron, Mark 
Roming and Mark Welch. A second to the motion was provided by 
Mr. Tofeldt. The motion passed unanimously at 6:02 PM. Mr. Tofeldt 
made a motion to exit Executive Session. A second to the motion was 
made by Mr. Castelle. The motion passed unanimously at 6:10 PM. 
Mr. Castelle made a motion that the Committee approve the proposed 
settlement with Connecticut Carpentry Corporation, with the Town 
paying them $39,500 on their existing contract and with the remaining 
balance to go to the Town of Newington. A second to the motion was 
provided by Mr. Tofeldt. The motion was approved unanimously by a 
vote of 3 YES to 0 NO. 

 
VI. Project status – the 2014 work has reached substantial completion. The 

air conditioning and the storage system are installed.  A punch list 
inspection and the resulting items remain.  Mr. Baron distributed a 



handout showing the financial status of the Music Wing and 
Auditorium Air Conditioning work, showing a current available 
balance of $134,999.52.  

 
VII. Any other business pertinent to the Committee – Mr. Welch presented 

the eleven proposed Change Order requests for the 2014 work. One of 
these items has been paid through a separate funding source and one 
involved a change to the specifications but did not affect the cost of 
the project. The remaining nine items totaled $26,315.09.  Mr. Castelle 
made a motion that the Committee approve the proposed Change 
Order requests as presented for a total cost of $26,315.09. A second to 
the motion was made by Mr. Tofeldt. The motion passed unanimously, 
by a vote of 3 YES to 0 NO.  Mr. Welch will incorporate these into 
one Change Order.  The Committee will continue to meet on an as 
needed basis as determined by the needs of the project.  

 
VIII. Public Participation – None. 

 
IX. Committee response to public participation – None. 

 
X. Adjournment – The meeting adjourned at 6:12 PM. 

 
 

Respectfully submitted, 
 

Jeff Baron 
 
Jeff Baron 
Director of Administrative Services 


